
Recent Progress: (Percent design complete, RW status,etc.)

The contract with PCL Construction was executed on November 25, 2009 and the preconstruction meeting
was held on November 30th. The Notice to Proceed was issued to the contractor on December 9, 2009. 
The remainder of the year will be devoted to mobilization and submittals, with major construction activities
expected to begin in January 2010.

Permits StatusPermits Needed

NPDES Construction Stormwater General Permit –
effective May 16, 2008

National Historic Preservation Act, Section 106: 
MOA approved by FHWA, Oct 9, 2007

All permits have been issued.

Environmental Permits:

Delivery Method:

The project is being implemented using a standard design, bid, build approach. Design was done by 
consultants with agency support.
Environmental documentation was also prepared by consultants with review by agency forces.
Right of way was handled by agency forces.
Construction administration is being handled by consultants with direct oversight by agency staff. The 
consultant currently under contract for 4th Avenue Off-Ramp construction has an option to extend the 
contract to cover the widening phases.

Design support during construction is being handled by consultants.

(Explain by phase design, environmental, right of way, contract administration, and delivery approach planned by agency staff or consult. If 
planned use of consultant including status of selection.)

Scheduled (Describe issues, propose delivery, method, & status)Project Milestones Milestone Outlook

04/04/2008
RW Complete 08/18/2008

Contract Advertised 08/10/2009
Bid Opening 09/09/2009

Contract Awarded 09/25/2009
Work Start 12/01/2009

Open To Traffic 12/31/2011

Environmental Documents
Approved

Agency Name:
Seattle
Project Title:
S. Spokane Street Viaduct

Project Description:
Widen the Spokane Viaduct between the Harbor Island
Off-ramps and I-5 Interchange.  Improve safety by 
adding lanes, widening shoulders, and installing median
barrier.  Access ramps will be consolidated from 1st and
4th Avenues to reduce problems of merging traffic.  Also
relocates and reconstructs the westbound lanes of S. 
Spokane Street, including a new 10' sidewalk/trail.

Federal Aid Number:
ARRA-DEMO-STPD-1482(010)

Highways & Local Programs Division

American Recovery and Reinvestment Act
Project Report

Project Cost Summary:
Dollars in Thousands TotalARRA Other FHWA Funds Other

Contractor:
PCL Construction Services, Inc.



Comments: Including rationale for infrastructure investment

Improves traffic flow and safety.

Direct Labor
 (Employed On Project):

1st Quarter

2nd Quarter

3rd Quarter

4th Quarter

Year 2009

Year 2010

 Future

1st Quarter

2nd Quarter

3rd Quarter

4th Quarter

1st Quarter

2nd Quarter

3rd Quarter

4th Quarter

Cash Flow in dollars
 (Federal ARRA Expenditures billed to WSDOT):

1st Quarter

2nd Quarter

3rd Quarter

4th Quarter

Year 2009

Year 2010

 Future

$4,000,000
$4,000,000
$4,000,000
$3,443,000

1st Quarter

2nd Quarter

3rd Quarter

4th Quarter

1st Quarter

2nd Quarter

3rd Quarter

4th Quarter

Right Of Way

Construction

Total Project

 Preliminary Engineering

$15,443,000 $50,911,260 $74,021,460

$15,443,000 $50,911,260 $74,021,460

$7,667,200

$7,667,200

Section under development

Certificate Of Full Funding
Name: Marion Hitchcock

 Title: Sr. Finance Analyst
Signature

Date: 12/9/2009

 email: marion.hitchcock@seattle.gov
Phone: (206) 233-0043

Certification is hereby given that all funds necessary to 
fully fund this project through completion of construction 
are available

Marion Hitchcock


